D3R Status

Submitted by mvega on Mon, 05/23/2011 - 21:11
e D3R

Flight Date:

Monday, May 23,2011
Status:

Red

The trailer arrived safely in OK on 5/22. Antennas and IF electronics box were delivered and
integrated to the pedestal on 5/23. Depending on weather conditions, the Ku-band radar
integration will be finalized and powered up on 5/24. The Ka-band radar integration is expected to
be finalized late this week.



